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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning December 11th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 12/11: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue grading earthwork for plaza 
 Begin concrete work at the plaza (Pending Weather) 
 Pour concrete sidewalk at 33rd (Pending Weather) 
 Removal of silt fence and wire-backed safety fencing 

 

Week of 12/18: 
 Continue plant installation in landscape locations 
 Continue planting trees in the mitigation sites 
 Continue placement of topsoil throughout the project 
 Continue placement of wood chip mulch throughout the 

project 
 Continue Shore Lane wall construction  
 Continue working on action item list 
 Continue grading earthwork for plaza 
 Begin installation of pavers at the plaza 
 Removal of silt fence and wire-backed safety fencing 

 
 

 
 

Concrete installation for plaza foundations 

 

 

 

 

Sidewalk installation at 33rd 

  
 

Over 9,000 plants have already been delivered to the project site! 
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Construction Notes:  
 
A beautiful feature at the 33rd plaza will be a trellis supported by a cobble-stone concrete footing and plinth. 
Intertwined within the trellis will be a flowering wisteria plant with bright purple flowers that will be a 
beautiful sight for trail users for years to come.  
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 
 

 

Week of 12/25: 
 No work anticipated during the holiday week 

 
 
 

Continued landscaping preparation and chainlink fence 
installation above the Shorelane wall. 
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